
We’re upgrading the West Street shopping strip between 
Geum Street and Middle Street in Hadfi eld. Works are 
being delivered in small stages to minimise impacts 
and disturbance where possible. Thank you for your 
understanding and cooperation.

What is happening?
• Stage 2A including the Geum and West Street intersection is 

mostly complete
 - The fi nal road asphalt layer and line marking will be
    completed in the coming weeks
• The two accessible parking bays are back in their permanent 

location outside West Street Bakery 
• Stage 3A drainage works have started and Stage 3, the central 

median between Geum and Eileen Street will commence shortly

What is coming up?
• A new fl ashing light and pedestrian zebra crossing on West 

Street (Stage 3B) to improve pedestrian safety will be constructed 
next
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Learn More

Online
https://conversations.
merri-bek.vic.gov.au/
west-street-shops 

Over the phone
If you have any questions regarding 
the construction works please contact:
• Site Foreman, Tau P from Multipro 

Civil on 0408 828 188 
• For other enquiries please contact: 

Council’s Urban Design Team, 
Thea Roberts on 8311 4373 or 
via email troberts@merri-bek.vic.
gov.au



West Street Shopping Strip Improvement

Working hours: 7am to 5pm Monday 
to Friday and 9am to 4pm on Saturdays 
where required. Hours may vary to enable 
shop access where required.

The diagram outlines the intended stages 
of work (subject to weather condition and 
other changes).  We will keep you updated 
as the project progresses.

Stage Date Approx. 
Duration 

Site establishment Completed

1 Demolition & new 
pavement on Middle 
Street 

Completed

2 Demolition & new 
pavement on Geum 
Street

Completed

2A Demolition, new road 
pavement, kerb and 
channel and footpath

Completed

3A Drainage works
20 - 24 July

1 week

3 Demolition & new 
pavement to northern 
central median 
27 July - 21 August

4 weeks

3B Pedestrian signal & West 
Street middle island
24 Aug - 11 September

3 weeks

4 Demolition & new 
pavement to southern 
central median 
14 Sep - 9 October

4 weeks

4A New road pavement
11 - 16 October

1 week

5 Demolition & new 
pavement to West Street 
south

TBC

6 To be advised TBC
7 To be advised TBC
8 To be advised TBC
9 To be advised TBC
10 To be advised TBC
11 To be advised TBC
12 Landscaping TBC
SC Site Compound storage* Legend
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*The loading 
bay hours will 
be reduced to 
provide more 
parking bays in 
the afternoon. 
Check the 
signs before 
parking


